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CCR No. 97-0051A Logged Date 2/4/97 Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release C Change Class |1

Title (description) HARDWARE TO SUPPORT CIP PROTOTYPE DEVELOPMENT

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change |:| Start New Baseline |:|

Problem

THE EXISTING HARDWARE IS NOT DEDICATED TO THE PROJECT AND THE DEVELOPMENT EFFORT
REQUIRES ADDITIONAL HARDWARE TO SUPPORT THE DEVELOPMENT OF THE CIP PROTOTYPE.

Proposed Solution

NEEDED: SUN SPARC 20/50 WITH 128 MB MEMORY, 6 GB HARD DISK SPACE , CD-ROM, AND RUNNING
THE FOLLOWING SOFTWARE.

SOFTWARE: SOLARIS 2.5 (0OS), SYBASE 11.0, ILLUSTRA 3.2, CLEARCASE 2.1, DCE CLIENT, GNU C++
COMPILER, RATIONAL APEX/C++, RATIONAL ROSE.

ALLOW FOR NETWORK ACCESS TO ET3.

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None [] Small Medium [] Large []
(Not exceeding $100,000)  ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator GEORGE PERCIVALL

Signature Date
Office SMO Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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